

# ENGINEERING CHANGE NOTICE

<b>DART AEROSPACE LTD</b>				Amendment Design Review (ADR) Yes/No: Yes		<b>ECN #: 862</b>	
Date: <del>07.03.09</del> <b>06.10.06</b>				ADR Date: 07.03.09			
Job No: 00062				Created By: <b>CB</b>		Checked By: <b>[Signature]</b>	
Product No: D044-662				Approved By: <b>[Signature]</b>		Approved By: <b>[Signature]</b>	
Product Name: Robinson R44 Bearpaw				(Proj. Manager)		(Management if reqd)	
<b>Documents Affected:</b> - release D3075 Rev. B - release D3529 Rev. A - release D3556 Rev. A - release D3565 Rev. B - <b>Release D3601 Rev. A</b>							
#	Engineering Actions	Yes	No	Responsible	To happen by:	Complete	
1	Required Documents/Drawings Under Review?	x		CB	07.03.26 CB	07.03.26 CB	
2	Update Blue/Pink Folder/Electronic File		x				
3	Update DSI Folder/Electronic File		x				
4	Update D-Part Master Binder	x		CB/KJ	07.04.02	07.04.02 <b>[Signature]</b>	
5	Update Grey Project Binder	x		CB/KJ	07.08.01	07.08.01 CB	
6	Update DEO/DSI Binder		x				
7	Update Master Document List (MDL) <b>Rev. A/P</b>	x		CB/KJ	07.03.27	07.03.27 CB	
8	Update Document Record (DR) <b>Rev. E/P</b>	x		CB/KJ	07.03.27	07.03.27 CB	
9	Update Change Record Form		x				
10	Move Electronic File	x		KJ	07.03.27	07.03.27 <b>[Signature]</b>	
11	Notify TC of Change		x				
12	Notify FAA of Change		x				
13	Update QSI 021 (TC/FAA STC)		x				
14	Update QSI 036 (K-Kits)		x				
15	Update Accpac Database	x		KJ		07.03.27 <b>[Signature]</b>	
16	Update Access Database	x		KJ		07.03.27 <b>[Signature]</b>	
17	Verification ARC		x				
18	Update STC Approval List		x				
19	Update Product Development Summary		x				
20	Create/Update COSS (Estimate/BOM)	x		JLM/EC ✓		EC 07.07.24	
21	Create/Update PPP's		x				
22	Update Paperwork Kits in Production		x				
23	Update Paperwork Kits in Stock		x				
24	Red Tag Stock with old CHG #		x				
25	Rework/Scrap Current Production	x		LL ✓		25 MAY RTCHG 002	
26	Rework/Scrap Kits in Stock?	x		LL		Spec W 07.04.02 <b>[Signature]</b>	
27	Update Qpulse/Laminated Dwgs	x		KJ		07.03.27 <b>[Signature]</b>	
28	Create/Update Controlled PDF Files	x		CB/KJ		07.03.27 <b>[Signature]</b>	
29	Create/Update FAI sheets	x		JLM/EC		07.03.26	
30	Create/Update CNC Programs	x		JLM/EC			
31	Create/Update Tooling	x		JLM/EC			
32	MPP required?		x				
33	Notify Previous Customers		x				
34	Notify Eurocopter France		x				
35							
36							
<b>Description / Action:</b> - existing stock of D3075-1 should be reworked to match D3075 Rev. B - tooling may have to be made for D3565-1 and D3556-1  - ECN 862 shares the same ADRs as ECN 932 - create D3529 Rev. A laminated drawing; update laminated dwg of D3075 to Rev. B - MDL and DR will be released with ECN 932							

 ECN Complete: **[Signature]**

 Date: **8/1/07**

# ENGINEERING CHANGE NOTICE

<b>DART AEROSPACE LTD</b>		Amendment Design Review (ADR) Yes/No: Yes		MPP		
Date: <del>07.03.09</del> 06.10.06		ADR Date: 07.03.09		ECN #: 862		
Job No: 00062		Created By: CB		Checked By: JS		
Product No: D044-662		Approved By: [Signature]		Approved By: [Signature]		
Product Name: Robinson R44 Bearpaw		(Proj. Manager)		(Management if reqd)		
<b>Documents Affected:</b> - release D3075 Rev. B - release D3529 Rev. A - NO RLS STAMP. - release D3556 Rev. A - release D3565 Rev. B - ONLY REV. A - NO RLS STAMP. - release D3601 Rev. A						
#	Engineering Actions	Yes	No	Responsible	To happen by:	Complete
1	Required Documents/Drawings Under Review?	x		CB	07.03.26 CB	07.03.26 CB
2	Update Blue/Pink Folder/Electronic File		x			
3	Update DSI Folder/Electronic File		x			
4	Update D-Part Master Binder	x		CB/KJ		
5	Update Grey Project Binder	x		CB/KJ		
6	Update DEO/DSI Binder		x			
7	Update Master Document List (MDL) Rev. A/B	x		CB/KJ		
8	Update Document Record (DR) Rev. E/F	x		CB/KJ		
9	Update Change Record Form		x			
10	Move Electronic File	x		KJ		07.03.27 JS
11	Notify TC of Change		x			
12	Notify FAA of Change		x			
13	Update QSI 021 (TC/FAA STC)		x			
14	Update QSI 036 (K-Kits)		x			
15	Update Accpac Database	x		KJ		07.03.27 JS
16	Update Access Database	x		KJ		
17	Verification ARC		x			
18	Update STC Approval List		x			
19	Update Product Development Summary		x			
20	Create/Update COSS (Estimate/BOM)	x		JLM/EC		
21	Create/Update PPP's		x			
22	Update Paperwork Kits in Production		x			
23	Update Paperwork Kits in Stock		x			
24	Red Tag Stock with old CHG #		x			
25	Rework/Scrap Current Production	x		LL	2/ stay as is CHG 002 LL	
26	Rework/Scrap Kits in Stock?	x		LL		
27	Update Qpulse/Laminated Dwgs	x		KJ		
28	Create/Update Controlled PDF Files	x		CB/KJ		07.03.27 JS
29	Create/Update FAI sheets	x		JLM/EC		
30	Create/Update CNC Programs	x		JLM/EC		
31	Create/Update Tooling	x		JLM/EC		
32	MPP required?		x			
33	Notify Previous Customers		x			
34	Notify Eurocopter France		x			
35						
36						
<b>Description / Action:</b> - existing stock of D3075-1 should be reworked to match D3075 Rev. B - tooling may have to be made for D3565-1 and D3556-1 - ECN 862 shares the same ADRs as ECN 932 - create D3529 Rev. A laminated drawing; update laminated dwg of D3075 to Rev. B - MDL and DR will be released with ECN 932						

ECN Complete: \_\_\_\_\_ Date: \_\_\_\_\_